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- -	 Sisulated High Level Waste Slurry Closure Plan
Unit Managers Meeting

-- -	 - 337 Bui lding, Mt. Rainier Room
______Richland, _Washington

July 7, 1994
2:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

Date:

- Randall N ^ nreke l, Unit Manager, RL

Not Present	 Date:
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Date:	 9

Greta P.- Davis,--aUrdt Manager,=Nash i •quicon s _ate Departlient of coiogy

Simulate High-Level Waste Slurry, PNL Concurrence

l/^, .^LLft	 Date: 8/L5- «L
HO Slafer, Contractor Representative

Purpose: Discuss Revision of Closure Plan

Meeting Minutes are attached.	 The minutes are comprised of the
following:

Attachment #1 - Agenda
Attachment
Attachment
Attachment

#2 -
#3 -
#4 -

Summary of Discussion
Attendance List
Action Items
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Attachment 1

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting

---337  Building;-Mt. Rainer Room
- - - -	 -	 Richland, Washington

July 7, 1994
----	 200 Pm, to-4'On n_m,

Agenda

1.	 Approval of Past Unit Managers Meeting Minutes (Ecology/RL/PNL)

2. Revised Closure Plan Submittal Schedule (RL/PNL)

Ecology review and approval of sampling and analysis portion9Y	 PP	 P 9	 onY	 P
rya	 of closure planC

A

3. Revised Part A (Form 3) Status Schedule (RL/PNL)

-4---- Separate-EPA/State Identification Number Update (Ecology/RL/PNL)
r

-	 a.	 Equipment Removal from SHLWS Unit (Ecology/RL/PNL)

o.	 Sampling Schedule (RL/PNL)

7. Project 3000 Status (RL/PNL)

8. Planning Schedule for Taking Closure Plan to Public (RL/PNL)

9. General Discussion (Ecology/RL/PNL)

10. Status Action Items (Ecology/RL/PNL)
•	 New Action Items

11. Next Unit Managers Meeting (Ecology/RL/PNL)
•	 Proposed dates during the week of August 15
•	 Proposed Topics



Attachment 2

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting

337 Building, Mt. Rainier Room
Richland, Washington

July 7, 1994
2:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past Unit Managers Meeting Minutes

rte--	 The May Unit Managers Meeting Minutes were approved by the Unit
- -	 --- --	 - -- ---Managers. A !knit Managers Meeting was not held during the month

e	
of June by mututal agreement of the Unit Managers.

2. Revised Closure Plan Submittal Schedule

tam

	

	
Mr. R. Krekel (RL) stated that the closure plan is in RL for
concurrence, and it should be ready for distribution by next week.

•	 Ecology Review and Approval of Sampling and Analysis Portion of
Closure Plan

Ms. G. Davis (Ecology) stated that her review of the sampling and
analysis plan would take two weeks.

----	 3.-- - Revi-sed-Part-A-{Fort--3)--Status Schedule

Mr. Krekel stated that the revised Form 3 is in RL for
concurrence, and he estimated it would take a minimum of three
weeks to complete review, concurrence and certification of the

----	 -	 - -	 --document. Mr. Krekel noted that approval of the Form 3 will not
delay submittal of the closure plan; and following completion of
the revised Form 3, page changes will be incorporated into the
closure plan to include the revised Form 3.

4. Separate EPA/State Identification Number Update

--	 Mr. H. Tilden (PNL) indicated that at the present time EPA and
Ecology have not agreed that separate EPA identification numbers
are required.

5. Equipment Removal From SHLWS Unit

-- -- -----	 --	 -- -- Mr. 4. Slater-(PNL) stated that a health and safety plan has been
drafted. A compliance plan describing completion of the closure
activity in compliance with -RCRA requirements has been drafted.



PNL is planning to conduct a preliminary radiological survey next

week to determine whether a radiation work procedure will need to
be written. Mr. Slater added that PNL is still planning to start
removing material by the end of the month (July 1994).

6.	 Sampling Schedule

Mr. C.	 Lindenmeier (PNL)	 stated that once the sampling and
analysis plan is accepted by Ecology, a sampling strategy will 	 be

---	 -----	 --	 - - -- nrnvirlad. in an effort to keep Ecology updated during sampling.
Mr. Krekel added that PNL will need to coordinate with Ecology to
provide Ecology the time to prepare for the sampling. 	 Ms. Davis
indicated that Ecology would require a minimum of 20 days' 	 notice.
Mr. Krekel estimated sampling would be initiated by the end of
August 1994, and Ms. Davis and Mr. Lindenmeier agreed that would
be acceptable.

---=..	 -- -	 7. --	 Project	 Status_3000

Mr. Slater indicated that most of the non-PNL equipment and
---	 ---- nmr-	 - -- -	 material--has-been- removed.--Ms. 	 Davis iI I m.1ed about the scope of

Project 3000, and Mr. Krekel took an action to arrange for a
presentation regarding Project 3000 at the next Unit Managers
Meeting.

8. Planning Schedule for Taking Closure Plan to Public

Mr. Krekel noted that the Hanford Facility permit is being issued
the first of August 1994, and Ecology's position is that all

-

	

	 closure plans will be included as permit modifications and will be
presented to the public through modification of the permit. As a

-

	

	 result, Mr. Krekel-requested that-PNL-provide a planning schedule
in an effort to reflect how the schedule corresponds with the
Hanford Facility permit modification schedule. Mr. Krekel
suggested that a status of PNL's schedule be provided at each Unit
Managers Meeting.

9. General Discussion

Ms. Davis stated that she would probably remain as the unit
manager for the SHLWS unit.

--	 Mr. Lindenmeier requested that Ecology provide information
regarding their process for reviewing the sampling data to ensure
the process PNL follows is similar. Ms. Davis offered to set up a
meeting-=with-Ecology (Mr. A.-Stone and-Mr. J. Yokel)-and
Ms. J. Bartz (GSSC) to discuss sampling data validation

dprvccurc5.



	

--	 Mr. Kr€ke? suggested thatif-Ms.- Davis hasany questions, comments
or changes that need to be made after she receives the sampling
plan, to contact either RL (Mr. Krekel) or PNL (Mr. Day or
Mr. Slater) in an effort to facilitate revision of the sampling
plan, and then later formally identify the change as a notice of
deficiency.

10. Status Action Items

{	 - New A4t 4 Vn it...

Mr. Krekel will arrange for a presentation regarding Project 3000.

11. Next Unit Managers Meeting

•	 Proposed Dates During the Week August 15

eu	 The next meeting was scheduled for August 18, 1994.

•	 Proposed Topics

Proposed topics include: a presentation on Project 3000, a status

-- on therevised Form 3, the EPA/State ID numbers, equipment
removal, the planning schedule to support public review, and
Ecology review of the closure plan.



Attachment 3

------- ----_-- -------_--_---	 Simulated nigh Lc I WdSte Slurry Closure Plan
Unit Managers Meeting

337 Building, Mt. Rainier Room
Richland, Washington

July 7, 1994
2:00 p.m. to 4:00 p.m.

Attendance List

Name	 Organization	 Phone Number
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rr^^I

..max

Joan K. Bartz GSSC (509) 372-2008

Greta P. Davis Ecology (509) 736-3025

Brian J. Day PNL (509) 376-3835

Stanley Jones GSSC (509) 372-4032
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Randy N. Krekel RL (509) 376-4264

Clark W. Lindenmeier PNL (509) 376-8419

H. Wayne Slater PNL (509) 376-0575

Harold T.	 Tilden	 II PNL (509) 376-0499



Attachment 4

Simulated High - Level Waste Slurry Closure Plan
Unit Managers Meeting

337 Building, Mt. Rainier Room
Richland, Washington

July 7, 1994
2:00 p.m. to 4:00 p.m.

Action Items

Action Item	 Description

7-7-94:1	 RL will arrange for a presentation regarding
Project 3000.

ACTION: R. Krekel (RL)

OPEN



Distribution:

C.M. Andersen PNL (P7-40)
E.M. Bowers RL (K8-50)

k'HC	 ------ tua 9A%^IIV-Lt,

D.S. Broussard PNL (K1-67)
R.M. Carosino RL (A4-52)
G.P. Davis Ecology (N1-05)
B.J. Day PNL (P7-68)
D.L. Duncan EPA (HW-106)
D.K. Jones RL (A5-90)
R.N. Krekel RL (A5-15)
F.A. Ruck WHC (H6-23)
M.A. Selby Ecology (N1-05)
H.W. Slater PNL (P7-68)
H.T. Tilden PNL (P7-68)
J.L. Waite WHC (B2-35)

ADMINISTRATIVE RECORD (Simulated High Level Waste Slurry
cs, Treatment/Storage, TS-3-4)	 [Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste
Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
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